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Objectives (2002-2005)

File license application with FERC
Develop consensus-backed settlement agreement 
Recommended license terms and conditions tied to 
project impacts and that accomplish agreed to 
resource objectives effectively and efficiently 
Increased knowledge about the project impacts
Solid framework for licensing and ongoing monitoring 
and implementation



Settlement/Application Process 
Goals and Objectives

Produce on-time, quality license application
A successful, fair settlement
DWR upholds obligations
Effective use of public resources
Accepted by FERC, mandatory conditioning agencies
Based on study results, solid process
Addresses project impacts
Furthers measurable resource objectives
Minimum of conflict



Relicensing Overview

Evaluate Project
Effects

(Project Studies)

Project Description
Project Alternatives/
Potential PM&E 
Measures

Alternatives/
Feasibility

Draft Application/
Settlement
Discussion/
Environmental 
Review

License Application/
Environmental 
Document



Oroville Facilities Relicensing 
(Project No. 2100)

Phase 2002 2003 2004 2005

Relicensing 
Process

Studies

Licensing 
Documents

Identify Effects

Phase 1 Studies

Scoping 
Document 

#1
July 2002

Development of PM&E 
Measures

Development of PM&Es /
 Prepare Application File License Application

Phase 2 Studies

Interim Report 
Feb 18, 2003

Scoping 
Document #2
Jan 13, 2003

Draft 
Application

Apr 2004 - Nov 
2004

Final 
Application 

Jan 2005

Interim Report 
Feb 19, 2004

Draft Report 
Oct 14,  2003

Final Report
 Oct 15, 2004

Cummulative/ESA 
Study Plans - July 

2002

Phase 1 Study 
Results/ Phase 2 
Study Approval 
Dec 2002 - May 

2003

Discuss 
Scoping 
Doc #2 - 
Feb 2003

Sec 106 
Programatic 
Agreement - 
March 2003

Settlement 
Disscussions  

April - 2004 - Nov 
2004

Discuss Draft 
Application - 
April 2004

Sign 
Settlement 

Agreement - 
Jan 2005

Interim Report 
Oct 14, 2002
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